



REPORT ON GOVERNMENT PROJECTS/ PROGRAMS/ ACTIVITIES 1st, 2nd and 3rd Quarters of CY 2016
MINDANAO DEPARTMENT

Project Detail		PROJECT DATE			PROJECT STATUS			Remarks
		Duration	Started	Target Date of Completion	Percentage of Completion	As of (date)	Cost Incurred to Date	
Implementing Agency :	PCSO, AGUSAN DEL NORTE BRANCH							
Developing Partners :					None to Report.			
Contractor / Supplier :								
Brief Description of Project :								
Total Cost :								
Implementing Agency :	PCSO, BUKIDNON BRANCH							Plans not implemented; transferred to a new building within the Provincial Capitol Compound that does need any renovation/ repairs
Developing Partners :					None to Report.			
Contractor / Supplier :								
Brief Description of Project :								
Total Cost :								
Implementing Agency :	PCSO, DAVAO DEL SUR BRANCH							Plans not implemented; waited for GSD Findings and Recommendations on the 1st Phase of Renovation
Developing Partners :					None to Report.			
Contractor / Supplier :								
Brief Description of Project :								
Total Cost :								
Implementing Agency :	PCSO, DAVAO ORIENTAL BRANCH							Not yet implemented.
Developing Partners :	NONE							
Contractor / Supplier :	NONE/ Matt Glass							
Brief Description of Project :	Renovation							
Total Cost :	PHP 130,000.00							
Implementing Agency :	PCSO, MISAMIS OCCIDENTAL BRANCH	2 months	August 2016 - 2nd week	2nd week of October 2016	90%	September 30, 2016	PHP 112,099.90	Subject to Availability of LGU/CEO personnel who will work on the project
Developing Partners :	City Engineer's Office (LGU)							
Contractor / Supplier :	Lim Ho Chuan Seng Enterprises (Hardware/Supplier)							
Brief Description of Project :	Improvements on 2nd Floor of PCSO Misamis Occidental Branch							
Total Cost :	Estimated at PHP 132,000.00							
Implementing Agency :	PCSO, MISAMIS ORIENTAL BRANCH							
Developing Partners :					None to Report.			
Contractor / Supplier :								
Brief Description of Project :								
Total Cost :								
Implementing Agency :	PCSO, NORTH COTABATO BRANCH	10 days	August 27, 2016	September 6, 2016	100%	September 3, 2016	PHP 385,188.00	September 3, 2016
Developing Partners :	NONE							
Contractor / Supplier :	NONE/ Various							
Brief Description of Project :	Renovation							
Total Cost :	PHP 385,188.00							
Implementing Agency :	PCSO, SOUTH COTABATO BRANCH							



REPORT ON GOVERNMENT PROJECTS/ PROGRAMS/ ACTIVITIES 1st, 2nd and 3rd Quarters of CY 2016
MINDANAO DEPARTMENT

Project Detail	PROJECT DATE			PROJECT STATUS				Remarks
	Duration	Started	Target Date of Completion	Percentage of Completion	As of (date)	Cost Incurred to Date	Date Completed	
Developing Partners :								
Contractor / Supplier :					None to Report.			
Brief Description of Project :								
Total Cost :								
Implementing Agency :	PCSO, SURIGAO DEL NORTE BRANCH							
Developing Partners :								
Contractor / Supplier :					None to Report.			
Brief Description of Project :								
Total Cost :								
Implementing Agency :	PCSO, ZAMBOANGA DEL NORTE							
Developing Partners :								
Contractor / Supplier :								
Brief Description of Project :	Installation of lavatory at the rest room. Installation of cabinets at the training room. Tiling of the lobby and comfort rooms.							Still for Implementation.
Total Cost :								
Implementing Agency :	PCSO, ZAMBOANGA DEL SUR BRANCH							
Developing Partners :	None							
Contractor / Supplier :	None							
Brief Description of Project :	Renovation and Improvement							
Total Cost :	PHP 500,000.00							Not yet implemented.
Implementing Agency :	ODM-MINDANAO							
Developing Partners :								
Contractor / Supplier :					None to Report.			
Brief Description of Project :								
Total Cost :								Plans not implemented; waited for GSD Findings and Recommendations on the 1st Phase of Renovation

Prepared by:

HEDDLE KATE L. ROSETE
Placed, Accountant IV

Reviewed by:

ELLYN APAYO-OSTAN
Division Chief III

Approved by:

GLORIA C. YBAÑEZ
Department Manager