i SUMMARY OF GOVERNMENT PROJECTS, PROGRAMS AND ACTIVITIES FOR VISAYAS DEPARTMENT - 4TH QUARTER CY 2016

2 L I I I Target Date I Percentage As of [ Cost Incurred Date ‘,
3 Project Duration Started of Completion | of Completion (Date) to Date Completed Remarks |
Aklan
Construction of Two (2) Storey 0% 12/31/2016 " |Board Res No. 252 Series 2016 approved the
§ Building - Aklan Branch construction of PCSO Aklan Branch Office Building.
E Design and blueprint already completed by GSD and
* was approved by the Office of the Gen. Manager.
A Obtained Certificate of Inclusion in the Budget from
1 ABD. For endorsement BAC.
[Bohol ]
f: Second Floor Extension - |Bohol 0% 12/31/2016 . Inspection, preparation of design and cost estimate
§ Branch Office was already undertaken by General Services
3 Department last March 2016. Construction is
F ] scheduled in 2017.
E '&gros Oriental j
3 Renovation/Repair of Additional 0% 12/31/2016 Provincial Governor instructed the Provincial
' Office Space Engineer to start the construction in 2017 due to
f lack of budget in 2016. Some of the construction
J expenses will be shouldered by the Province. We
1 are now coordinating with the Provincial Engineer
as to date the expansion will commence.
ODM-Visayas 7
:jir;gi\;agtxon/Repanr of PCSO Visayas 0% 12/3%/2016 Complete documentation of Renovation/Repair of
PCSO Visayas Building and Warehouse was already
endorsed to BAC last Sept. 19, 2016. Updated
program of works and technical specification of the |
project completed by GSD last Oct. 26, 2016.
lloilo Branch | | | | | | | | =
Pantry, Bodega, Landscaping, I 1 0% 12/31/2016 Moved for 2017 to include provision for Social
Etc. ' Services area.
[Leyte Branch J I ; l l l l l N
Iienovation/Repair of Branch Office ’30 days ! 25-Apr-16 I 27-May-16 I 100% , 12/31/2016 ’ 177,021.00 ’ 23-May-16 JCompIeted. ‘I
|Southern Leyte | | | | | | | | ]
Establishment of new branch office I I I I 100% 12/31/2016 l 150,000.00 I 1-Feb-16 [Completed.
[iLMaasin various repairs , l 7
[pliran l ! 1 : : l l 1 ]
Proposed Biliran Branch Office I ’ l I I 12/31/2016 I ’ Proposed opening of branch - 2nd Quarter 2017.
L Coordination with the LGU is ongoing.
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