



PHILIPPINE CHARITY SWEEPSTAKES OFFICE

Sun Plaza Building, 1507 Shaw Boulevard corner Princeton St., Mandaluyong City 1552
www.pcsso.gov.ph



Project : Re-Bidding of Various Paper Supplies

Cost : P2,079,000.00

Location : San Marcelino Street, Ermita Manila

Fund Source/s : SPPD 2016 Budget

Implementing Agency/ies : PCSO


Development Partner/s:

Contractor/Supplier :

Brief Description of Project/s : To complement the SPPD's existing machines, operations and production requirements.

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of Date	Cost Incurred to Date	Date Completed	
a. Within 90 days	-	-	-	-	-	-	Re-bidding was cancelled due to the Management instruction to stop the printing and production of STL tickets

Prepared by:


JUNETT K. SANGIL
OC-Division Chief

Approved by:


ATTY. ROMAN C. TORRES
Manager



PHILIPPINE CHARITY SWEEPSTAKES OFFICE

Sun Plaza Building, 1507 Shaw Boulevard corner Princeton St., Mandaluyong City 1552
www.pcsso.gov.ph



Project : Re-Bidding of :

- a. One (1) Unit B2 Size 4 Color Offset Printing Machine **Cost : P30,000,000.00**
- b. One (1) Unit Perforating Machine **Cost : P3,040,940.00**

Location : San Marcelino Street, Ermita Manila **Fund Source/s : PCSO-SPPD Budget**

Implementing Agency/ies : PCSO
Development Partner/s:

Contractor/Supplier :


Brief Description of Project/s : To complement the SPPD's existing machines, operations and production requirements.

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of Date	Cost Incurred to Date	Date Completed	
a. Within 90 days	March 21, 2017	June 21, 2017					Pre-bid was deferred per SBB No. 2, dtd. April 3, 2017
b. Within 90 days	March 21, 2017	June 21, 2017					Submission and opening of bids moved to April 21, 2017 per SBB No. 2 dtd. April 3, 2017

Prepared by:


JUNEAT K. SANGIL
OIC-Division Chief

Approved by:


ATTY. ROMAN C. TORRES
Manager



**SUPPLEMENTAL BID BULLETIN
ADDENDUM NO. 2**

REF: Re-Bidding of Item D:One (1) Unit Brand New Perforating Machine

April 3, 2017

The Bids and Awards Committee (BAC) hereby issues this Supplemental Bid Bulletin or Addendum No. 2 to inform the prospective Bidders of the following:

1. Postponement of the Deadline for Submission of Bids and Opening of Bids scheduled on April 17, 2017;
2. Definition of "similar contract":

Similar Contract for this project is defined as "supply and delivery of any Post-Press or Finishing Machine".


3. The Revised Schedule of Activities for the project are as follows:

Activity	Date/Time	Venue
Deadline for the Issuance of Re-Bidding Documents	Until 8:30am of April 21, 2017	BAC Room, 3/F Conservatory Bldg., Shaw Blvd., Mandaluyong City
Deadline for Submission of Bids	Until 10:00am of April 21, 2017	
Opening of Bids	10:30am of April 21, 2017	

4. The submission of the following Financial Requirements under the Second Envelope is no longer required:
 - (2) Certification from the DTI issued in accordance with ITB Clause 27
 - (3) Bid Form – Annex A

ALL OTHER MATTERS NOT INCLUDED IN THIS ADDENDUM ARE HEREBY MAINTAINED BY THIS COMMITTEE.

For the guidance and information of all concerned.


DR. LARRY R. CEDRO
 BAC Chairman *llr*



**SUPPLEMENTAL BID BULLETIN
ADDENDUM NO. 2**

REF: Re-Bidding of One (1) Unit Brand New 4-Color Offset Printing Machine


April 3, 2017

The Bids and Awards Committee (BAC) hereby issues this Supplemental Bid Bulletin or Addendum No. 2 to inform the prospective Bidders of the following:

1. Deferment of the April 3, 2017 Pre-Bid Conference; and
2. Postponement of the Deadline for Submission of Bids and Opening of Bids scheduled on April 17, 2017, until further notice.

ALL OTHER MATTERS NOT INCLUDED IN THIS ADDENDUM ARE HEREBY MAINTAINED BY THIS COMMITTEE.

For the guidance and information of all concerned.


DR. LARRY R. CEDRO
BAC Chairman *RL*