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" PHILIPPINE GHARITY SWEEPSTAKES OFF ICE
Branch Operations Sector
Northern and Central Luzon (N CL) Department
3rd Floor, Sun Plaza Building, Shaw Boulevard, Mandaluyong City
Report on Government Projects, Programs, and Activities
Second Quarter, CY 2016

Project I : Construction of the PCSO Pampanga Branch Office
Location : Government Center, City of San Fernando, Pampanga

Implementing Agency : Philippine Charity Sweepstakes Office

Developing Partners : Provincial Government of Pampanga

Contractor/Supplier : not yet applicable

Brief Description of Project : Construction of PCSO Pampanga Branch Office at a 1,500 square-meter lot in the City of
San Fernando, Pampanga, which we are maintaining through the payment of annual dues to the Provincial Government
Total Cost : not yet available Budget : not yet available

Fund Souree : Provineial Government of Pampanga

Project Date Project Status

Remarks
Dorstlon Scarted Target Dafe of| Percentage of As of Cost Incurred to Date
Completion | Completion Date Completed

The PCSO has
already accepted the
offer of the
Provincial
Government of

Pampanga, through
to be to be to be

PCSO Board
determined | determined| determined NA 30-Jun-16 NA NA Resolution No. 261,

Series of 2016, dated
15 June 2016, to
construct the PCSO
Pampanga Branch
Office at no cost to
the PCSO.

Project I : Relocation of the PCSO Mountain Province Branch Office
Location : from Municipal Hall, Bontoc, Mountain Province to Municipal Trading Center, Bauko, Mountain Province

Implementing Agency : Philippine Charity Sweepstakes Office

Developing Partners : Municipality of Bauko, Mountain Province

Contractor/Supplier : not yet applicable

Brief Description of Project : Relocation of the PCSO Mountain Province Branch Office to the 78 square-meter office

space at the Municipal Trading Center, Bauko, Mountain Province, which is being offered by the Municipal Mayor of
Bauko, Mountain Province

Total Cost : not yet available Budget : P100,000.00

Fund Source : Leasehold Improvement Budget of the Branch

Project Date Project Status

Remarks
" Target Date of| Percentage of Cost Incurred to Date
Duration SeRgres Completion | Completion ok Date Completed

The project was
cancelled because
the site inspection
that was conducted
revealed that the
Municipality of
Bauko, Mountain
Province is not easily
accessible and is
removed from the
main places and
routes where most
business transactions
in Mountain
Province take place.

NA NA NA NA 30-Jun-16 NA NA
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