Annex “A”

QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS & ACTIVITIES
3R° QUARTER, CY 2017
PRODUCT & STANDARD DEVELOPMENT DEPARTMENT

Project : Jackpot Bearing Games/Ad Production Cost: Php 5,000,000.00
Fund Source: PSDD Budget
| RECEIVED
Implementing Agency: PCSO ~pel AN DEPT
Development Partner: PCSO CORF :A“‘ ,a‘; i
Brief Description of Project: PLAN i% Ji
RECEIVED BY
7R -
Project Details: oatelC] U L 01T mime 19.3) 4
Project Date Project Status
Duration Started Target Date of | Percentage of As of (Date) Cost Incurred Date Remarks
Completion Completion to Date Completed
3 months July 2017 Sept. 30, 2017 0 On going 0
As per Creatives
Division of GTD,
RAPI and other
documents are still
0 On going 0 being prepared. The

Board approval was
received only this
September. This
project will pass
through BAC.
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OIC, Department Manager




